Updated 6/2/25	**Lake Havasu 2nd Bridge Preliminary Schedule**		2024			2025												2026												2027											
	Task	Duration	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Phase 1: Predesign Services	Project NTP	1 Day																																							
	Project Kickoff Meetings	1 Week																																							
	Topographical Survey	3 Weeks																																							
	Geotechnical Investigation	3 Weeks																																							
	10% Design	3 Weeks																																							
	Geotechncial Report	6 Weeks																																							
	City Coordination/Review	1 Week																																							
	20% Design	2 Weeks																																							
	Release of CMAR RFQ	1 Day																																							
	CMAR RFQ Selection	30 Days																																							
	CMAR Contracting	45 Days																																							
	Consult on Design Alternatives	3 Months																																							
	Await NTP on Alternate Alignment	45 Days																																							
	30% Design	2.5 Months																																							
Phase 2: Design Services	US Coast Guard Permitting	1 Year																																							
	60% Design / GMP	3 Months																																							
	City Review	2 Weeks																																							
	90% Design	8 Weeks																																							
	City Review	2 Weeks																																							
	Contractor Early Start	6 Months																																							
	100% Design	8 Weeks																																							
Phase 3: Construction Services	Construction	14 Months																																							
	Substantial Completion	1 Day																																							