

Exhibit "B" - Fee Schedule

Task	Subtotal
1. Data Collection & Utility Coordination	\$ 6,520
2. Coordinate Control, Survey & R/W and Geotechnical	\$ 5,170
3. Hydraulic and Scour Analysis	\$ 27,675
4. Construction Documents	\$ 43,305
5. Project Estimate and Specifications	\$ 6,580
6. Project Management/Pre-Bid Services	\$ 7,700
7. Meetings	\$ 5,960
8. Topo Survey and Right-of-Way	\$ 24,700
9. Geotechnical Services	\$ 15,000
Project Subtotal	\$ 142,610
Miscellaneous Expenses	\$ 1,000
Total Project Cost	\$ 143,610

Cost Breakdown

CLASSIFICATION	PERSON HOURS	BILLING RATE/HOUR	TOTAL
Senior Project Manager	-		\$ -
Project Manager	69	\$ 320.00	\$ 22,080
Sr. Project Engr	-	\$ 300.00	\$ -
Project Engr	109	\$ 230.00	\$ 25,070
Engr/Designer	167	\$ 190.00	\$ 31,730
Technician/Drafter	162	\$ 135.00	\$ 21,870
Administrative	18	\$ 120.00	\$ 2,160
Clerical	-	\$ -	\$ -
	<hr/> 525	Hours	