



Contract Change Order Summary

State of Arizona
State Procurement Office
100 N. 15TH Avenue, Suite 201
Phoenix, AZ 85007

Contract No.: **ADSP013-035060**

Change Order No.: 12

Date: May 17, 2016

Jason H. Raya 5/19/16



5/16/16

Mike Fleming
ADOT State-Procurement Office
1739 W Jackson St
Phoenix AZ. 85007

Re: ADSP0013-035060

Mike Fleming,

This letter is in response to a request for extension of state-wide contract ADSP0013-035060 (providing asphalt rubber crack sealant) between Crafco, Inc. and the Arizona Department of Transportation between 6/5/16 and 6/5/17. Crafco has enjoyed a successful relationship with the state for many years and is grateful for its continued business. We thereby agree to a decrease in price (14%) for all materials within this contract for this year period. The following reflects each product, its current pricing, and new pricing under this extension:

Standard Type A, Cold Climate	\$ 4307	(decreased to) \$ 3704
Standard Type B, Hot Climate	\$ 4311	(decreased to) \$ 3707
Type 1, Cold Climate	\$ 4692	(decreased to) \$ 4035
Type 2, Moderate Climate	\$ 4457	(decreased to) \$ 3833
Type 3, Hot Climate	\$ 4458	(decreased to) \$ 3834

If there are any further questions regarding this matter, please do not hesitate to contact me directly.

Sincerely,

Jason H. Raya

Jason Raya