

Change Order No. 1 to Contract No. 500293 Task Order 1

Cactus Asphalt
8211 W. Sherman Street
Tolleson, AZ 85353

Spring 2024 Chip/CQS Seal Program
Project No. B24-PW-3510 per JOC#234128ROQ

I. Additions

			Original	New	Diffirence	Original	New	Additional
	<u>Description:</u>	<u>Unit</u>	<u>Qty.</u>	<u>Qty.</u>	<u>in Qty.</u>	<u>Unit Price</u>	<u>Unit Price</u>	<u>Item Total Cost:</u>
1	CRS-2P Binder	Ton	522	620	98	\$0.00	\$662.80	\$64,954.40
2	Equipment & Crew Services	SY	312,767	371,795	59,028	\$0.00	\$1.78	\$105,069.84
3	Traffic Control Chip Seal	SY	312,767	371,795	59,028	\$0.00	\$0.19	\$11,215.32
TOTAL ADDITIONS THIS PROJECT CHANGE ORDER								\$181,239.56

II. Deductions

<u>Bid Item:</u>	<u>Description:</u>	<u>Unit</u>	<u>Original Qty.</u>	<u>New Qty.</u>		<u>Original Unit Price</u>	<u>New Unit Price</u>	<u>Item Total Cost:</u>
TOTAL DEDUCTIONS THIS PROJECT CHANGE ORDER								\$0.00

III. Adjustments to Contract Due this Change Order No. 1

1	Amount of Original Contract							\$999,020.59
2	Adjusted Amount of Previous Change Orders							\$0.00
3	Additions due this Change Order							\$181,239.56
4	Deductions due this Change Order							\$0.00
NET INCREASE THIS PROJECT CHANGE ORDER								\$181,239.56
TOTAL ADJUSTED CONTRACT AMOUNT								\$1,180,260.15

IV. Project Contract Change Order Conditions

- All work performed under this Change Order No. 1 shall be carried out in compliance with the specifications, contract drawings, and any provisions of the original contract designated as the Spring 2024 Chip/CQS Seal Program, Project No. B24-PW-3510 per JOC#234128ROQ. All terms and conditions of the original contract are applicable to this Change Order No. 1 and are incorporated herein by this reference unless indicated otherwise.
- No additional time is associated with this Change Order No. 1, therefore the Contract Completion date remains 4/26/24.
- Contractor certifies that the insurance and indemnification requirements contained in the original contract are applicable to, extend to, and include the work to be performed pursuant to this Change Order No. 1

OWNER:

Lake Havasu City, Arizona

By: _____ Date: _____
Jess Knudson
City Manager

APPROVED AS TO FORM:
Lake Havasu City Attorney's Office

By: _____ Date: _____

CONTRACTOR:

By: _____ Date: _____
Name/Title: _____