

**Change Order No. 2 to Contract No. 500 558**

ABCO Builders, Inc.  
PO Box 3447  
Lake Havasu City, AZ 86403

ITP - Metal Storage Building  
Project No. 107024

**I. Additions**

<u>Bid Item:</u>	<u>Description:</u>	<u>Unit</u>	<u>Original Qty.</u>	<u>New Qty.</u>	<u>Diffirence in Qty.</u>	<u>Original Unit Price</u>	<u>New Unit Price</u>	<u>Additional Item Total Cost:</u>
5	Concrete Work: Equipment Ramp, Apron, & Door Landing	L.S.	0	1	1	\$0.00	\$5,800.00	\$5,800.00

**TOTAL ADDITIONS THIS CHANGE ORDER****\$5,800.00****II. Deductions**

<u>Bid Item:</u>	<u>Description:</u>	<u>Unit</u>	<u>Original Qty.</u>	<u>New Qty.</u>	<u>Diffirence in Qty.</u>	<u>Original Unit Price</u>	<u>New Unit Price</u>	<u>Deduction Total Cost:</u>
------------------	---------------------	-------------	--------------------------	---------------------	-------------------------------	--------------------------------	---------------------------	----------------------------------

**TOTAL DEDUCTIONS THIS CHANGE ORDER**

Use Force Account?

	<u>Force Account</u>	<u>Force Account Previous Spend</u>	<u>Remaining Balance</u>	<u>Requested this Change Order</u>
III. Force Account	\$ 9,761.00	\$9,761.00	\$0.00	\$0.00

**TOTAL DEDUCTIONS + FORCE ACCOUNT THIS CHANGE ORDER****\$0.00****III. Adjustments to Contract Due this Change Order No. 2**

1	Amount of Original Contract	\$61,950.00
2	Adjusted Amount of Previous Change Orders	\$0.00
3	Additions due this Change Order	\$5,800.00
4	Deductions due this Change Order	\$0.00
5	Amount of Force Account used this Change Order	\$0.00
	<b>NET INCREASE THIS CHANGE ORDER</b>	<b>\$5,800.00</b>

**TOTAL ADJUSTED CONTRACT AMOUNT****\$67,750.00****IV. Contract Change Order Conditions**

- 1 All work performed under this Change Order No. 2 shall be carried out in compliance with the specifications, contract drawings, and any provisions of the original contract designated as the ITP Metal Storage Building Construction Project, B24-PW-107024-500558 . All terms and conditions of the original contract are applicable to this Change Order No. 2 and are incorporated herein by this reference unless indicated otherwise.
- 2 No additional time is associated with this Change Order No. 2, therefore the Contract Completion date is 02/03/2025
- 3 Contractor certifies that the insurance and indemnification requirements contained in the original contract are applicable to, extend to, and include the work to be performed pursuant to this Change Order No. 2.

OWNER:

Lake Havasu City, Arizona

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Jess Knudson  
City Manager

APPROVED AS TO FORM:

Lake Havasu City Attorney's Office

By: \_\_\_\_\_ Date: \_\_\_\_\_

CONTRACTOR:

By: \_\_\_\_\_ Date: \_\_\_\_\_

Name/Title: \_\_\_\_\_  
\_\_\_\_\_