

Change Order No. 1 to Contract No. 500403

Schofield Civil Construction, LLC
23025 N 15th Ave #205
Phoenix, AZ 85027

Vadose Zone Well 8 and Facilities
Project No. B24-PW-107015-500043

I. Additions

<u>Bid Item:</u>	<u>Description:</u>	<u>Unit</u>	<u>Original Qty.</u>	<u>New Qty.</u>	<u>Diffirence in Qty.</u>	<u>Original Unit Price</u>	<u>New Unit Price</u>	<u>Additional Item Total Cost:</u>
8	Mobilization, Bonds and Insurance for Vadose Well No 9	L.S.	N/A	1.00	N/A	N/A	\$20,400.00	\$20,400.00
9	Well Drilling, Construction, Development and testing for Vadose Well No. 9	L.S.	N/A	1.00	N/A	N/A	\$832,450.00	\$832,450.00
TOTAL ADDITIONS THIS PROJECT CHANGE ORDER								\$852,850.00

II. Deductions

<u>Bid Item:</u>	<u>Description:</u>	<u>Unit</u>	<u>Original Qty.</u>	<u>New Qty.</u>	<u>Original Unit Price</u>	<u>New Unit Price</u>	<u>Item Total Cost:</u>
N/A	N/A	N/A	N/A	N/A	N/A	N/A	\$0.00
TOTAL DEDUCTIONS THIS PROJECT CHANGE ORDER							\$0.00

III. Adjustments to Contract Due this Change Order No. 1

1	Amount of Original Contract						\$1,412,500.00
2	Adjusted Amount of Previous Change Orders						\$0.00
3	Additions due this Change Order						\$852,850.00
4	Deductions due this Change Order						\$0.00
NET INCREASE THIS PROJECT CHANGE ORDER							\$852,850.00
TOTAL ADJUSTED CONTRACT AMOUNT							\$2,265,350.00

IV. Project Contract Change Order Conditions

- All work performed under this Change Order No. 1 shall be carried out in compliance with the specifications, contract drawings, and any provisions of the original contract designated as the Vadose Zone Well 8 and Facilities Project, Project No. B24-PW-107015-500043. All terms and conditions of the original contract are applicable to this Change Order No. 1 and are incorporated herein by this reference unless indicated otherwise.
- 20 Calendar Days were added per this Change Order No. 1, therefore the Contract Completion date is now 7/10/2024.
- Contractor certifies that the insurance and indemnification requirements contained in the original contract are applicable to, extend to, and include the work to be performed pursuant to this Change Order No. 1.

OWNER:

Lake Havasu City, Arizona

By: _____ Date: _____
Jess Knudson
City Manager

APPROVED AS TO FORM:

Lake Havasu City Attorney's Office

By: _____ Date: _____

CONTRACTOR:

By: _____ Date: _____

Name/Title: _____
