

Change Order No. 1 to Contract No. 2502

ABC Asphalt, LLC
4010 S. 30th St.
Phoenix, AZ 85040

Water System Improvements
Project No. WT3080
May 22, 2017

I. Additions

- 1 Remove and replace damaged asphalt pavement on the streets listed below. These streets are within the project and are in need of replacement outside of the planned replacement quantities.

STREET	QTY (S.Y.)	\$/QTY	
Bamboo Court	613	\$36.70	\$22,497.10
Clarke Court	25	\$48.00	\$1,200.00
Glengarry Drive	692	\$36.70	\$25,396.00
Patio Simpatico	375	\$36.70	\$13,762.00

TOTAL ADDITIONS THIS CHANGE ORDER **\$62,855.10**

II. Deductions

TOTAL DEDUCTIONS THIS CHANGE ORDER **\$0.00**

III. Adjustments to Contract Due this Change Order

1	Amount of Original Contract	\$1,346,663.75
2	Adjusted Amount of Previous Change Orders	\$0.00
3	Additions due this Change Order	\$62,855.10
4	Deductions due this Change Order	\$0.00
	NET INCREASE THIS CHANGE ORDER	\$62,855.10

TOTAL ADJUSTED CONTRACT AMOUNT **\$1,409,518.85**

IV. Contract Change Order Conditions

- 1 All work performed under this Contract Change Order No. 1 shall be carried out in compliance with the specifications, contract drawings, and any provisions of the original contract designated as the Water System Improvements, WT3080. All terms and conditions of the original contract are applicable to this Change Order No. 1 and are incorporated herein by this reference unless indicated otherwise.
- 2 Additional time is associated with this Change Order No. 1, therefore the new Contract Completion date is August 1, 2017.
- 3 Contractor shall indemnify and hold harmless City, its officers and employees from and against any and all liabilities, damages, losses, and costs, including reasonable attorney's fees, but only to the extent caused by the negligence, recklessness, or intentional wrongful conduct of Contractor or other persons employed or used by the Contractor in the performance of this Contract. It is agreed that Contractor will be responsible for primary loss investigation, defense, and judgment costs where this indemnification is applicable.
- 4 Contractor certifies that the insurance requirements contained in the original contract are applicable to, extend to, and include the work to be performed pursuant to this Change Order No. 1.

OWNER:
Lake Havasu City, Arizona

By: _____
Charlie Cassens
City Manager

Date: _____

APPROVED AS TO FORM:
Lake Havasu City Attorney's Office

By: Kelly Gamy

Date: 5/24/17

CONTRACTOR: ABC Asphalt

By: Leo Barraza

Date: 5/25/2017

Name/Title: LEO BARRAZA
MEMBER