



Lake Havasu City

Lake Havasu City
Council Chambers
92 Acoma Boulevard South
Lake Havasu City, Arizona
86403
www.lhcaz.gov

Legislation Details (With Text)

File #: ID 17-1061 **Version:** 1 **Name:**
Type: Action Item **Status:** Agenda Ready
File created: 1/25/2017 **In control:** City Council
On agenda: 2/14/2017 **Final action:**
Title: Ratify City Manager's Execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1

Date	Ver.	Action By	Action	Result
2/14/2017	1	City Council	Ratified	Pass

COUNCIL COMMUNICATION

TO: Honorable Mayor and Council

FROM: Mike Slettebo, Utility Supervisor-Operations

SUBJECT:

Ratify City Manager's Execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.

FUNDING SOURCE:

Wastewater Utility Fund

PURPOSE:

Ratify Change Order No.1 for the Island Treatment Plant Influent Screens Piping Replacement/Installation in accordance with City Code Section 3.10.020.12

BACKGROUND:

On August 9, 2016, B16-004 was awarded to Tri-Suns Engineering, Inc., in the amount of \$124,000 for the Replacement/Installation of the Island Treatment Plant Influent Screens Piping. During the installation of the screens it was noted that due to heavy deterioration caused by H₂S gases, one 16-inch gate valve needed to be added to the system while the contractor was on site. The price of the valve is \$8,359.50.

City code requires all amendments to contracts exceeding 5% of the original contract price be approved by City Council.

COMMUNITY IMPACT:

N/A

FISCAL IMPACT:

Appropriations in the amount of \$365,000 are available in the FY 16-17 budget in the Wastewater Capital Outlay Machinery and Equipment Fund Account 533.4210.422.6104

ATTACHMENTS:

Change Order No.1

SUGGESTED MOTION:

I move to ratify the City Manager's execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.