



# Lake Havasu City

Lake Havasu City  
Municipal Courthouse  
Council Chambers  
92 Acoma Boulevard  
Lake Havasu City, Arizona  
86403  
www.lhcaz.gov

## Legislation Details (With Text)

**File #:** ID 17-1061    **Version:** 1    **Name:**  
**Type:** Action Item    **Status:** Agenda Ready  
**File created:** 1/25/2017    **In control:** City Council  
**On agenda:** 2/14/2017    **Final action:**  
**Title:** Ratify City Manager's Execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order No. 1

Date	Ver.	Action By	Action	Result
2/14/2017	1	City Council	Ratified	Pass

## COUNCIL COMMUNICATION

**TO:** Honorable Mayor and Council  
**FROM:** Mike Slettebo, Utility Supervisor-Operations

**SUBJECT:**

Ratify City Manager's Execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.

**FUNDING SOURCE:**

Wastewater Utility Fund

**PURPOSE:**

Ratify Change Order No.1 for the Island Treatment Plant Influent Screens Piping Replacement/Installation in accordance with City Code Section 3.10.020.12

**BACKGROUND:**

On August 9, 2016, B16-004 was awarded to Tri-Suns Engineering, Inc., in the amount of \$124,000 for the Replacement/Installation of the Island Treatment Plant Influent Screens Piping. During the installation of the screens it was noted that due to heavy deterioration caused by H<sub>2</sub>S gases, one 16-inch gate valve needed to be added to the system while the contractor was on site. The price of the valve is \$8,359.50.

City code requires all amendments to contracts exceeding 5% of the original contract price be approved by City Council.

**COMMUNITY IMPACT:**

N/A

**FISCAL IMPACT:**

Appropriations in the amount of \$365,000 are available in the FY 16-17 budget in the Wastewater Capital Outlay Machinery and Equipment Fund Account 533.4210.422.6104

**ATTACHMENTS:**

Change Order No.1

**SUGGESTED MOTION:**

I move to ratify the City Manager's execution of Change Order No.1 to the Contract for the Island Treatment Plant Influent Screens Piping Replacement/Installation with Tri-Suns Engineering, Inc.