



# Lake Havasu City

Lake Havasu City  
Municipal Courthouse  
Council Chambers  
92 Acoma Boulevard  
Lake Havasu City, Arizona  
86403  
www.lhcaz.gov

## Legislation Details (With Text)

**File #:** ID 17-1114    **Version:** 1    **Name:**  
**Type:** Action Item    **Status:** Agenda Ready  
**File created:** 3/7/2017    **In control:** City Council  
**On agenda:** 3/28/2017    **Final action:**  
**Title:** Ratify City Manager's Execution of Change Order No.1 for the FY 2016-17 Crack Seal Program with Cholla Pavement Maintenance, Inc.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No. 1

Date	Ver.	Action By	Action	Result
3/28/2017	1	City Council	Ratified	Pass

## COUNCIL COMMUNICATION

**TO:** Honorable Mayor and Council

**FROM:** W. Mark Clark, Maintenance Services Division Manager

**SUBJECT:**

Ratify City Manager's Execution of Change Order No.1 for the FY 2016-17 Crack Seal Program with Cholla Pavement Maintenance, Inc.

**FUNDING SOURCE:**

Highway User Revenue Fund

**PURPOSE:**

Ratify Change Order No.1 for the FY 2016-17 Crack Seal Program in accordance with City Code Section 3.10.020.12.B.2

**BACKGROUND:**

On September 27, 2016, Contract No. 2460, Project No. SM313N, FY 2016-17 Crack Seal Program was awarded to Cholla Pavement Maintenance, Inc. in the amount of \$177,840.00 for approximately 56 miles of roadway. This Change Order increased the amount of work done by \$25,701.00 (net of \$20,701.00 utilizing FA savings) and 5.25 miles. There was also a slight increase in the per pound placement per mile of material due to roadway condition. The contract amount is paid per pound applied and is estimated initially.

City code requires all amendments to contracts exceeding 5% of the original contract price be approved by City Council.

**COMMUNITY IMPACT:**

Increased the number of crackfilled roadways this year, improving their condition and extending their lifespan; therefore, saving future maintenance expenditures.

**FISCAL IMPACT:**

Funding for Street Repairs Contractual Services is available for this effort in Fund Account 221.5110.403.43.06

**ATTACHMENTS:**

Change Order No.1

**SUGGESTED MOTION:**

I move to ratify the City Manager's execution of Change Order No.1 to the FY 2016-17 Crack Seal Program Contract with Cholla Pavement Maintenance, Inc.