EXHIBIT "A(1)" -STUDY SCHEDULE
WATER TREATMENT AUGUMENTATION FEASIBILITY STUDY

ID	Task Name	Duration	Start	Finish
1	**Notice to Proceed**	0 days	Thu 3/1/18	Thu 3/1/18
2				
3	**Site Visit and Kickoff Meeting**	0 days	Mon 3/19/18	Mon 3/19/18
4				
5	**Task 1 - Water Quality Review**	**30 days**	**Thu 3/15/18**	**Wed 4/25/18**
6	Prepare Data Request	5 days	Thu 3/15/18	Wed 3/21/18
7	Data Collection by City	15 days	Thu 3/22/18	Wed 4/11/18
8	Data Review	10 days	Thu 4/12/18	Wed 4/25/18
9				
10	**Task 2 - Process Alternative Development and Analysis**	**20 days**	**Thu 4/26/18**	**Wed 5/23/18**
11	Process Concept Development	10 days	Thu 4/26/18	Wed 5/9/18
12	Perform Treatment Evaluation	10 days	Thu 5/10/18	Wed 5/23/18
13				
14	**Task 3 - Preliminary Cost Opition**	**25 days**	**Thu 5/24/18**	**Wed 6/27/18**
15	Prepare Capital Cost Estimates	10 days	Thu 5/24/18	Wed 6/6/18
16	QA/QC	5 days	Thu 6/7/18	Wed 6/13/18
17	Finalize Capital Cost Estimates	10 days	Thu 6/14/18	Wed 6/27/18
18				
19	**Task 4 - Conceptual Site Plan**	**25 days**	**Thu 5/24/18**	**Wed 6/27/18**
20	Prepare Conceptual Site Plan	10 days	Thu 5/24/18	Wed 6/6/18
21	QA/QC	5 days	Thu 6/7/18	Wed 6/13/18
22	Finalize Conceptual Site Plan	10 days	Thu 6/14/18	Wed 6/27/18
23				
24	**Task 5 - Final Report**	**69 days**	**Thu 6/7/18**	**Tue 9/11/18**
25	Prepare Workshop Materials	7 days	Thu 6/7/18	Fri 6/15/18
26	Conduct Workshop with City to Present Findings	0 days	Fri 6/15/18	Fri 6/15/18
27	Prepare Draft Report	15 days	Mon 6/18/18	Fri 7/6/18
28	QA/QC	5 days	Mon 7/9/18	Fri 7/13/18
29	Finalize Draft Report	5 days	Mon 7/16/18	Fri 7/20/18
30	Submit Draft Report	0 days	Fri 7/20/18	Fri 7/20/18
31	City Review	20 days	Mon 7/23/18	Fri 8/17/18
32	Prepare Final Report	10 days	Mon 8/20/18	Fri 8/31/18
33	Reprographics	5 days	Tue 9/4/18	Mon 9/10/18
34	Submit Final Report	0 days	Tue 9/11/18	Tue 9/11/18
35				
36	**Task 6 - Project Management and Meeting**	**152 days**	**Thu 3/1/18**	**Fri 9/28/18**
37	Project Management	152 days	Thu 3/1/18	Fri 9/28/18



Lake Havasu City WTP Study
Draft Schedule
Tue 2/13/18

Task | Split | Milestone | Summary | Project Summary | External Tasks | External Milestone | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Progress | Deadline